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InitioStar introduces ‘Recover Audit’ for IT Projects  
 
Projects fail many reasons but the root causes are associated with systemic failures in 
resource, time, cost or scope. “As industry consultants, frequently we see in the press 
and elsewhere, tales of IT projects going wrong, timescales sliding, budgets overrunning 
and scope exploding. Often resulting in acrimony between the parties involved, systems 
delayed or scrapped?” says Gary Lowrey, Director at InitioStar. 
 
Lack of a thorough and professional evaluation of business requirements and a sound 
project plan are just some of the reasons for failure. But from a supplier’s perspective 
this is just as costly as the client side and the collective inability to see early tell-tale 
signs of project failure compound the problems that subsequently come to light.  
 
InitioStar has helped many companies overcome IT project failure. By building on past 
experiences the company has continually refined its ‘Project Audit’ service to identify 
whether and how IT projects can be recovered. It establishes an audit trail, what when 
wrong, what corrective actions can be applied and what alternative courses of action 
might be available. It uses three simple steps: 
 

- Compile a detailed and independent review of the project and the risks 
associated with it, building a project diary from project initiation to current day, 
identifying tasks, responsibilities and funds committed with an assessment of 
project scope, planned and delivered.  

 
- Establish corrective actions or necessary alternatives to bring a project in-line 

with the contract and project plan, or changes to ensure convergence between 
currently established requirements and the original contract and project plan. 

 
- Facilitate a forum between all parties where alternative courses of action can be 

discussed with corresponding implications on scope, timescale, resources and 
cost. 

 
Gary Lowrey adds “Taking a few simple steps with an independent and objective project 
manager can bring a project back to live, see it completed and save a business a 
significant sum of money that might otherwise be wasted. At the same time key staff 
previously engaged in trying to bring the project back-in-line can be released. Equally, 
where a project has irretrievably gone wrong, an independent review can indicate other 
potential courses of action.”  
 
For the in-depth view on ‘Recover Audit’ download the report from InitioStar’s website. 
 
About InitioStar Limited 
InitioStar provides sales, marketing services and consultancy services to technology 
companies. During the last 7 years the company has worked with public and private 
companies of all sizes. Our philosophy is to find value where others can not. InitioStar 
provides key skills in general management, consultancy, sales, marketing, software 
development, outsourcing and funding. 
 
For More Information: 
Contact Gary Lowrey  
gary.lowrey@initiostar.co.uk or visit www.linkedin.com/in/garylowreywww.initiostar.co.uk 
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